12th Street Landfill Former Powerhouse Channel Emergency Removal

DRAFT
— JAugust I [September _TOctober ~ INove
_ID |TaskName | - stat | Finsh [ 729 | 812 | 819 | ee6 [ 92 [ 99 916 | 923 |  9/30 107 | 1014 | 10/21 | 10/28
1 Construction Mon 7/30/07 ‘ Thu 10/18/07
2 Mobilize equipment Mon 7/30/07 Wed 8/1/07 n
3 Site Preparation Thu B/2/07 Wed 8/29/07
4 Clear, bench and cut back slope Thu 8/2/07 Wed 8/15/07 —
5 Construct working platform Thu 8/16/07 Wed 8/29/07 “
6 Prepare pad on landfill Thu 8/16/07 Wed 8/22/07 _
g Sediment Removal Mon 8/20/07 Tue 9/18/07
[ |
8 Framing for Po M /20/07 | Fri 8/24/07
raming for Portadams ‘ lon 8/20/0 ‘ i 8/24/0 E
9 Construct roads on landfill Mon 8/27/07 ‘ Fri 8/31/07 r 2
10 Water Treatment/Decon Area Wed 8/29/07 Thu 8/30/07 :]
1" Portadam fabric placement Wed 9/5/07 Fri 9/7/07
12 Construct secondary containment/sump Mon 9/10/07 Tue 9/11/07
area
13 Pump Water from Channel Wed 9/12/07 Thu 9/13/07
14 Remove Sediment | Fri 9/14/07 Tue 9/18/07
— } {
15 Shoreline construction ‘ Wed 9/18/07 ‘ Tue 10/16/07
|
16 Place clay plug | Wed9/19/07 ‘ Thu 9/20/07
| |
17 Prepare areas and place fabric | Fri9/21/07| Mon 9/24/07
|
18 Rip rap placemement Tue 9/25/07 Thu 9/27/07
19 Remove Water Barriers and equipment Fri 9/28/07 Tue 10/2/07
from channel
20 Geomat/landscape placement Wed 10/3/07 /  Tue 10/16/07
|
21 Demobilize Equipment | Wed 10/17/07 Thu 10/18/07
22| Documentation Wed 10/17/07 | Tue 1/8/08 : [
‘ ;
DRAFT Task Milestone @ Rolled Up Task [T Rolled Up Progress mmmmmmmmmmmmm  External Tasks i 7] Group By Summary | —
Revised Date: Thu 8/30/07 Progress . Summary ﬁ Rolled Up Milestone O Split i iieeriiie,,  Project Summary ~
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12th Street Landfill Former Powerhouse Channel Emergency Removal
DRAFT

22 ODocumentation
Documentation includes limited sampling results, construction documentation, quantities etc
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